

Cricket Player Performance Tracking Application :

CRICKSTATS

4. PROJECT PLANNING PHASE

4.1 Planning Overview

- The CRICKSTATS project is planned using a product backlog, user stories, story points, priorities and sprint tracking.
- Development activities are organized into different stages so that Salesforce setup, data modelling, relationships, automation, security, reporting and dashboard development can be completed systematically. This follows the planning structure used in the reference document.

4.2 Product Backlog

Sprint	Area	User Story	Points	Priority
Sprint-1	Developer Setup	USN-1:Create and configure Salesforce Developer Account.	3	High
Sprint-2a	Data Modeling	USN-2:Create Player, Match and Match Performance custom objects and relationships.	5	High
Sprint-2	Data Modeling	USN-3:Create custom fields for player and match performance information	5	High
Sprint-3	Automation	USN-4:Create validation rules for player and match-performance data	3	High
Sprint-3	Automation	USN-5: Configure automation for updating and managing performance information.	3	High
Sprint-4	Security	USN-6:Configure profiles, roles and sharing rules for controlled access.	5	High
Sprint-5	Reports	USN-7:Create player performance and	4	High

		match statistics reports		
Sprint-6	Dashboards	USN-8:Create player performance and team statistics dashboards	4	Medium

4.3 Sprint Tracker

Sprint	Start Date	End Date	Duration	Planned Points
Sprint-1	Week 1	Week 1	6 days	20
Sprint-2	Week 2	Week 2	6 days	20
Sprint-3	Week 3	Week 3	6 days	20
Sprint-4	Week 4	Week 4	6 days	20

4.4 Planning Sequence

- Create Player, Match and Match Performance custom objects.
- Create required custom fields and relationships.
- Configure the CRICKSTATS Lightning application and navigation tabs.
- Implement validation rules and automation.
- Configure security, profiles, roles and sharing rules

4.5 Project Deliverables

- Player, Match and Match Performance custom objects.
- Custom fields and object relationships.
- Validation rules and automation.
- Security and sharing configuration.
- Player performance and match statistics reports.
- Performance dashboards.
- Testing evidence and project documentation.
- Final project demonstration.